



Milestone D Status



Projects in “red” status

- No report from 3 projects (DPACC, Moon, Policy Test)
- VNFFG code development is done upstream plus resource limited for testing/debug

Moving Towards Milestone E Status



Main concerns/issues

- Availability of lab resources
- Integration with key projects (e.g. installers, releng, Octopus, etc.)
- Resource availability over the holidays